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FOREWORD 

This Department of Energy (DOE) Guide is for use by all DOE elements.  This Guide assists 

individuals and teams involved in conducting Technology Readiness Assessments (TRAs) and 

developing Technology Maturation Plans (TMPs) for the DOE capital asset projects subject to 

DOE O 413.3B, Program and Project Management for the Acquisition of Capital Assets, dated 

11-29-10. This Guide presents a tailored version of a National Aeronautics and Space 

Administration (NASA) and Department of Defense (DoD) technology readiness assessment 

model to assist in identifying those elements and processes of technology development required 

to ensure that a project satisfies its intended purpose in a safe and cost-effective manner that will 

reduce life cycle costs and produce results that are defensible to expert reviewers.  DOE Guides 

are part of the DOE Directives Program and are issued to provide supplemental information and 

additional guidance regarding the Department’s expectations of its requirements as contained in 

rules, Orders, Notices, and regulatory standards.  Guides may also provide acceptable methods 

for implementing these requirements but are not prescriptive by nature.  Guides are not 

substitutes for requirements, nor do they replace technical standards that are used to describe 

established practices and procedures for implementing requirements. 
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1.0 Introduction 

1.1 Purpose 

Technology development is the process of developing and demonstrating new or unproven 

technology, the application of existing technology to new or different uses, or the combination of 

existing and proven technology to achieve a specific goal.  Technology development associated 

with a specific acquisition project must be identified early in the project life cycle and its 

maturity level should have evolved to a confidence level that allows the project to establish a 

credible technical scope, schedule and cost baseline.
1
  Projects that perform concurrent 

technology development and design implementation run the risk of proceeding with an 

ill-defined project baseline.  The purpose of this document is to present a tailored version of a 

proven NASA and DoD technology assessment model that will assist DOE Program Offices in 

identifying those elements and processes of technology development required to reach proven 

maturity levels to ensure project success.  A successful project is a project that satisfies its 

intended purpose in a safe, timely, and cost-effective manner that would reduce life-cycle costs 

and produce results that are defensible to expert reviewers (Reference: DoD Technology 

Readiness Assessment Deskbook, July 2009). 

This document was developed to assist individuals and teams that will be involved in conducting 

Technology Readiness Assessments (TRAs) and developing Technology Maturation Plans 

(TMPs) for the Department of Energy (DOE) capital acquisition assets subject to DOE 

O 413.3B, Program and Project Management for the Acquisition of Capital Assets. TRAs and 

TMPs activities are a tool to assist in identifying technology risks and enable the correct 

quantification of scope, cost and schedule impacts in the project.  This document is intended to 

be a “living document” and will be modified periodically as the understanding of TRA processes 

evolves within the DOE programs. DOE programs could use this Guide (the TRA process 

model) to assist in the development of their own TRA Process Guides/Manuals tailored to 

their own particular technologies and processes.  A program TRA Guide/Manual should take 

precedence over the DOE G 413.3-4A when conducting a TRA for projects under that specific 

program, as applicable to their technologies and/or processes. 

DOE G 413.3-4A should not be applicable or appropriate to a project if: (1) the technology was 

adequately demonstrated previously for identical situations in one or more separate projects (see 

Appendix H, section 2.0, Technology Heritage); or (2) the technology readiness level does not 

apply if the objective of the project is to research scientific principles. 

1.2 Background 

To meet the requirements of DOE O 413.3B, Independent Project Reviews (IPRs) are one of the 

measures that can be implemented to ensure the timely resolution of engineering, system 

integration, technology readiness assessments, design, quality assurance, operations, 

                                                 

1 DOE O 413.3B, Table 2.1, requirement for hazard Category 1, 2 and 3 nuclear facilities to conduct an Integrated Project Review  

(IPR) to ensure early integration of safety in the design of a facility.  For example, if a safety system requires technology 
development, then it must be identified early in the project life cycle. (Refer to DOE G 413.3-9 and DOE-STD-1189-2008) 
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maintenance of nuclear safety issues (Reference: DOE G 413.3-9, U.S. Department of Energy 

Project Review Guide for Capital Asset Projects).  The purpose of an IPR is to acknowledge, 

identify, and reduce technical risk and uncertainty.  The IPR also increases visibility of the risks 

and identifies any follow on activities that need to take place to mitigate the risks.  Technical risk 

reduction increases the probability of successful achievement of technical scope.  IPRs can 

include TRAs, as applicable and appropriate, to provide an assessment of the maturity level of a 

new proposed technology prior to insertion into the project design and execution phases to 

reduce technical risk and uncertainty.  A TRA provides a snapshot in time of the maturity of 

technologies and their readiness for insertion into the project design and execution schedule.  A 

TMP is a planning document that details the steps necessary for developing technologies that are 

less mature than desired to the point where they are ready for project insertion.  TRAs and TMPs 

are effective management tools for reducing technical risk and minimizing potential for 

technology driven cost increases and schedule delays. 

A TRA evaluates technology maturity using the Technology Readiness Level (TRL) scale that 

was pioneered by the NASA in the 1980s.  The TRL scale ranges from 1 (basic principles 

observed) through 9 (total system used successfully in project operations).  See section 2.0 for an 

explanation of the adaptation of the TRLs model in the context of DOE projects. 

In 1999, the General Accounting Office (GAO) (GAO/NSIAD-99-162) recommended that the 

DoD adopt NASA’s TRLs as a means of assessing technology maturity prior to transition.  In 

2001, the Deputy Undersecretary of Defense for Science and Technology issued a memorandum 

that endorsed the use of TRLs in new major programs.  Subsequently, the DoD developed 

detailed guidance for performing TRAs using TRLs in the 2003 DoD Technology Readiness 

Assessment Deskbook [updated in July 2009].  Recent legislation (2006) has specified that the 

DoD must certify to Congress that the technology has been demonstrated in a relevant 

environment (TRL 6) prior to transition of weapons system technologies to design or justify any 

waivers. TRL 6 is also used as the level required for technology insertion into design by NASA; 

it is normally the last stage where technology has been demonstrated in the engineering/pilot 

scale in the relevant environment. 

In March of 2007, the GAO issued a report on the results of a review of DOE projects 

performance which concluded, among other findings, that DOE’s premature application of 

technologies was a reason for cost growth and schedule extension.  GAO recommended that 

DOE adopt the NASA/DoD methodology for evaluating new technology maturity in their major 

construction projects (Reference: GAO-07-336).  Subsequently, the DOE Office of 

Environmental Management (EM) conducted several pilot TRAs in their projects using an 

adaptation of the NASA/DoD TRA model for evaluating technology maturity and reported that 

the benefits of using the TRAs process include providing a structured, criteria-based, and clearly 

documented assessment.  The process also identifies specific actions to reduce risk, assists in 

comparing candidate technologies, promotes decision-making discipline, and improves technical 

communication. 

In an April 2008 report on the root cause analysis of contract and project management 

deficiencies within DOE, it was concluded that DOE has not always ensured that critical new 

technologies in final project designs have been demonstrated to work as intended.  This has led 

to scope, cost and schedule increases from the originally approved project baselines (Reference: 

http://en.wikipedia.org/wiki/General_Accounting_Office
http://en.wikipedia.org/wiki/Technology_Readiness_Level#References
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DOE Root Cause Analysis, Contract and Project Management, April 2008).  A Corrective 

Action Plan to this report was approved in July 2008 which addressed this shortcoming by 

planning the development of a DOE-wide technology readiness level model to assist DOE 

programs in the performance of TRAs for new technologies in their major construction and 

cleanup projects.  The Corrective Action Plan includes a metric that requires, by the end of FY 

2011, all projects greater than $750M (i.e., Major System Projects) applying new technology to 

implement technology readiness assessment methodologies no later than Critical Decision-2 

(CD-2), as applicable and appropriate.  [Reference: Root Cause Analysis, Contract and Project 

Management, Corrective Action Plan, July 2008].  Section 1.3 in this Guide provides further 

guidance with a strong message that TRA assessments by the programs for critical new 

technologies should begin early in the critical decision process.  Technology development and 

associated risks are a key component of the project alternatives down select process and a key 

item in baseline cost and schedule development which begins at CD-1. 

1.3 Technology Development Process Model 

Various technical baseline deliverables, including associated technology development, are 

produced as a project evolves from pre-acquisition design to operation.  The technology 

development process is not limited to the pre-acquisition and conceptual development stages, but 

instead, transitions throughout the life of the project.  In addition, a safety strategy input is 

required early in the project life cycle as part of the technology development process.
2
  The 

process recognizes the evolution of the project and the iteration necessary to continue support of 

the design.  This integrated technology development approach also addresses emerging issues 

related to the technology that are driven by the design process, to include the corresponding 

safety function. 

Figure 1 identifies the integration of the technology development phases with the project stages.  

In practice, technology development precedes design, which is followed by design 

implementation (construction).  This is depicted with bold blue arrows signifying completion of 

technology development activities supporting the follow-in process in the project development.  

Also the red arrows at the bottom part of the figure reflect the early continuous interaction of the 

plant support group (operations) with the technology development and design group for setting 

process and performance requirements to support plant startup, commissioning and operations. 

The following sub-sections provide suggested guidance to line management within projects or 

programs to ensure that technology development activities are brought to an appropriate level of 

maturity and transitioned for each project stage with a continued effort to reduce technological 

risk, as applicable and appropriate to the specific project and DOE program. 

  

                                                 

2 DOE O 413.3B, Table 2.1, a safety design strategy is required for Hazard Category 1, 2 and 3 nuclear facilities for projects 

subject to DOE-STD-1189-2008. 
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Figure 1. Technology Development Integration with Project Management. 

 

 

 

1.3.1 Technology Development Program Plans 

Technology development plans are prepared when new technology development activities are 

identified during project planning.  They provide a comprehensive planning document describing 

technology development activities required for the successful execution of the project, and the 

development relationship to the overall project scope and schedule relative to project phases.  

Areas addressed by the plan should include process needs identification, selection, system 

engineering, evaluation, performance verification, and demonstrations. 

In support of technology development, it usually follows that a roadmap is developed to provide 

the technology development path forward for successful deployment of the selected technology.  

A work scope matrix is then developed that expands on the roadmap.  The matrix provides the 

high-level details of each segment of research and development, assigning responsibility for the 

execution of each segment and documenting the path through each segment in the form of logic 

diagrams that are linked to the roadmap. 

1.3.1.1 Process Needs Identification, Selection, and Evaluation 

Process needs identification, selection, and evaluations occur during the pre-acquisition and 

conceptual design stages.  Within these stages, as applicable and appropriate, the technology 

development program identifies the needs and requirements of a system or component and 

associated risks.  This may include laboratory or pilot work to better understand system or 

process performance.  The product of these activities provides input to performance requirement 
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documents and criteria.  Involving the plant support group early at this stage will help to ensure 

the manufacturability of designs, plants can presents lessons learned from previous designs, and 

suggest design improvements, as well as help identify the critical new technologies. 

The next step in this effort involves selecting equipment that meets or most closely meets the 

performance requirements or criteria.  In the selection process, existing equipment or processes 

are utilized to the maximum extent possible.  However, in many cases, particularly those 

processes performed in hazardous or remote environments, the equipment may not be 

commercially available.  In these situations, efforts are made to adapt commercial technologies 

to the specific environment and requirements.  During this activity, the available equipment is 

compared and those identified as most closely meeting the defined requirements are selected for 

further evaluation. 

Equipment and or process evaluation involves experimental or pilot facility testing of the 

process or equipment identified in the selection process.  Although selection identified those 

processes and equipment that most closely meet design requirements, it is not uncommon for 

evaluation of those selected processes and equipment to identify areas where the process or 

equipment fails to meet requirements.  In those cases, it may be necessary to return to the 

selection of alternatives to modify or select another preferred option.  The following 

subsections describe various activities used to support the identification, selection, and 

evaluation of the selected technology. 

Assessments and Studies 

Inherent with technology development is the risk associated with first-of-kind applications.  A 

technical risk assessment should be performed to identify risks that may affect the achievement 

of technical objectives that ultimately affect cost, schedule and performance.  Results of 

technical risk assessments and risk-handling strategies are factored into technical 

assessments/reviews and studies [References: DOE G 413.3-7A; DOE G 413.3-9; and DOE O 

413.3B]. 

Technical assessments and studies are conducted during the pre-acquisition project stage to 

evaluate and select the design approach that best meets the customer’s goals, objectives, and 

preliminary technical and functional requirements.  Topics addressed during this activity should 

include, as applicable, supporting program risks, technology maturation risks, process 

technology, facility concepts, major system concepts, component technology, safety, and 

risk-handling strategies identified through completion of technical risk assessments. 

Review of Alternatives 

Results of technology development assessments and studies are documented and reviewed to 

determine the validity of the approach that best meets project goals, objectives, and the 

physical, functional, performance, and operational requirements of the project at the best 

value; to include testing and validation of all required functions, including any safety 

functions. 
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A team consisting of members from the customer, engineering, operations, maintenance 

organizations, technology development program management, and selected subject matter 

experts reviews the documented assessments and study results.  The team review focuses on 

the results of the assessments and studies relative to the alternatives considered, evaluation of 

systems used to select the recommended design approach, and the potential life-cycle cost 

savings.  The objective of the review is to review the documented assessment and study 

evidence to identify the basis for endorsing the selected design approach, including 

development and testing of the technology to ensure its maturation in subsequent project 

phases. 

Small-Scale and Proof-of-Concept Testing 

Small-scale and proof-of-concept testing is performed at the conceptual project stage to verify 

initial assumptions relative to system and process performance.  Test results are compared with 

the initial input parameters.  Based on the reviews of test results, refinements in the technology 

(i.e., its design) are applied when necessary to ensure that the technology concept meets project 

requirements prior to the start of project design activities.  As necessary, the technology 

development program plans are modified consistent with these test results. 

1.3.2 Performance Verification 

Performance verification occurs during the design and construction project stages.  Once a 

process or equipment has been selected and proven to perform in an acceptable manner, 

verification against the design requirements is performed to ensure that the process or equipment 

will perform properly in the operating environment.  Verification addresses performance of the 

selected process or equipment on both the component level and from an integrated system 

perspective.  Verification attributes may include checking that the operating parameters are 

within the operating envelope of supporting systems (e.g., power, feed rate, etc.) as well as 

meeting the physical expectations of the equipment or examining properties of material produced 

against the stated requirements. 

Following verification activities, full-scale testing to assess the durability and reliability of the 

process and/or equipment is conducted.  Integrated runs involving combining components, 

systems, or processes are performed to provide a demonstration of process conditions over 

extended periods of time and provide opportunities of process optimization.  This testing stage is 

intended to prove that the long-term operating goals, especially where remote operations are 

required, can be reliably achieved while producing the end product at acceptable quality 

standards in a safe and controlled manner. 

1.3.3 Plant Support 

Following construction completion, support for the new technology is provided through start up 

and turnover to operations. This continued integration of technology development provides an 

opportunity for the operations technical staff to attain a better understanding of the technology 

application.  However, it is recommended that the plant support group involvement should start 

early in the pre-acquisition and conceptual phases to ensure the manufacturability of designs, to 
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incorporate lessons learned from previous designs and operational experiences, and to help in the 

identification of what the new critical technologies are in the project (see Figure 1). 

1.3.4 Technology Readiness Assessment (TRA) Reviews 

IPR teams may be established to conduct TRA reviews and provide recommendations to the 

program/project sponsor and the Acquisition Executive in terms of the project technology 

readiness and maturity.  These review teams serve in an advisory capacity at key project design 

points such as CD-0, CD-1, CD-2, and CD-3. (see section 2.0).  At a minimum, team 

membership may consist of senior-level technical personnel and subject matter experts on the 

project.  The team should also be able to leverage outside experts as appropriate to contribute to 

the review process.  The team should perform its review relying on documented reports and other 

formal evidence, and minimize reliance on verbal assurances from project personnel.  A 

technology review report is issued after each review, presenting the results of the review and 

specific recommendations for maturing technologies relative to the design process, as needed. 

When this IPR review activity includes a sub-team of experts that are selected from personnel 

who are independent of the project, the sub-team reviews can be considered to satisfy the 

expectation to conduct a TRA, as discussed in the sections of this Guide that follow. 

Ad hoc teams of subject matter experts may also perform additional technology development 

reviews at any point in the development process.  These reviews target specific areas of 

development.  The results from these reviews and recommendations are formally communicated 

to the project team and user. 

1.3.4.1 Records 

Records retention is usually dictated by customer/program requirements and the requirements 

from DOE O 413.3B in support of the project reviews process, and to support the formulation of 

lessons learned reports.  Because of the significant documentation generated by technology 

development activities, judgment should be exercised prior to discarding any documented plans, 

reports, or studies utilized to validate technology development selection and test results. 

2.0 Technology Readiness Assessment Process Model 

“A TRA is a systematic, metric-based process and accompanying report that assesses the 

maturity of certain technologies [called Critical Technology Elements (CTEs)] used in systems.”  

[2003 DoD Technology Readiness Assessment Deskbook (updated July 2009)]. 

The TRA is an assessment of how far technology development has proceeded based upon 

documented evidence.  It is not a pass/fail exercise and is not intended to provide a value 

judgment of the technology developers or the technology development program.  It is a review 

process to ensure that critical technologies reflected in a project design have been demonstrated 

to work as intended (technology readiness) before committing to construction expenses.  TRAs 

should be conducted by technically qualified personnel who are independent of the project.  A 

TRA can: 
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 Identify the gaps in testing, demonstration and knowledge of a technology’s current 

readiness level and the information and steps needed to reach the readiness level required 

for successful inclusion in the project; 

 Identify at-risk technologies that need increased management attention or additional 

resources for technology development; and 

 Increase the transparency of management decisions by identifying key technologies that 

have been demonstrated to work or by highlighting immature or unproven technologies 

that might result in increased project risk. 

The TRA process model consists of three sequential steps: 

(1) Identifying the Critical Technology Elements (CTEs).  CTEs are the at-risk 

technologies that are essential to the successful operation of the facility, and are new 

or are being applied in new or novel ways or environment (see section 3.0 for more 

details of CTEs). 

(2) Assessing the Technology Readiness Level (TRL).  The TRL scale used by the 

DoD and NASA, and adopted by EM in their pilot demonstration program is used for 

conducting Technology Readiness Assessments.  Other DOE programs, in developing 

their own program guides/manuals, should consider lessons learned from EM, DoD 

and NASA, and their own domain or experience in measuring technology readiness, 

as applicable and appropriate to their specific projects and programs.  TRL indicates 

the maturity level of a given technology, as defined in Table 1 primarily for hardware 

items.  Figure 2 provides a schematic of the meaning of the TRL’s in the context of 

DOE/EM waste processing projects.  The TRL scale ranges from 1 (basic principle 

observed) through 9 (total system used successfully in project operations).  TRL is 

not an indication of the quality of technology implementation in the design.  Testing 

should be done in the proper environment and the technology tested should be of an 

appropriate scale and fidelity.  A DOE/ EM example of the TRL requirements and 

definitions regarding testing “scale,” “system fidelity,” and “environment” are 

provided in Tables 2 and 3. (See section 4.0 for more details on TRLs) 

(3) Developing a Technology Maturation Plan (TMP).  If the TRL level for a CTE 

does not meet the expectation level at each Critical Decision level (especially for CD-

2 and later), then a maturity level gap exists that requires further evaluation testing or 

engineering work in order to bring the immature technology to the appropriate 

maturity level.  The development or revision of a Technology Maturation Plan (TMP) 

identifies the activities required to bring immature CTEs up to the desired TRL (see 

section 5.0 for more details on the TMP). 
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Table 1. Technology Readiness Levels 

Relative Level 

of Technology 

Development 

Technology 

Readiness 

Level 

TRL 

Definition 
Description 

System 

Operations  

TRL 9  Actual system 

operated over 

the full range 

of expected 

mission 

conditions.  

The technology is in its final form and operated under the full range of 

operating mission conditions. Examples include using the actual 

system with the full range of wastes in hot operations. 

System 

Commissioning  

TRL 8  Actual system 

completed and 

qualified 

through test 

and 

demonstration.  

The technology has been proven to work in its final form and under 

expected conditions. In almost all cases, this TRL represents the end 

of true system development. Examples include developmental testing 

and evaluation of the system with actual waste in hot commissioning. 

Supporting information includes operational procedures that are 

virtually complete. An Operational Readiness Review (ORR) has been 

successfully completed prior to the start of hot testing. 

TRL 7  Full-scale, 

similar 

(prototypical) 

system 

demonstrated 

in relevant 

environment  

This represents a major step up from TRL 6, requiring demonstration 

of an actual system prototype in a relevant environment. Examples 

include testing full-scale prototype in the field with a range of 

simulants in cold commissioning
1
. Supporting information includes 

results from the full-scale testing and analysis of the differences 

between the test environment, and analysis of what the experimental 

results mean for the eventual operating system/environment. Final 

design is virtually complete. 

Technology 

Demonstration  

TRL 6  Engineering/pi

lot-scale, 

similar 

(prototypical) 

system 

validation in 

relevant 

environment  

Engineering-scale models or prototypes are tested in a relevant 

environment. This represents a major step up in a technology’s 

demonstrated readiness. Examples include testing an engineering 

scale prototypical system with a range of simulants.
1 
Supporting 

information includes results from the engineering scale testing and 

analysis of the differences between the engineering scale, prototypical 

system/environment, and analysis of what the experimental results 

mean for the eventual operating system/environment. TRL 6 begins 

true engineering development of the technology as an operational 

system. The major difference between TRL 5 and 6 is the step up 

from laboratory scale to engineering scale and the determination of 

scaling factors that will enable design of the operating system. The 

prototype should be capable of performing all the functions that will 

be required of the operational system. The operating environment for 

the testing should closely represent the actual operating environment. 

Technology 

Development  

TRL 5  Laboratory 

scale, similar 

system 

validation in 

relevant 

environment  

The basic technological components are integrated so that the system 

configuration is similar to (matches) the final application in almost all 

respects. Examples include testing a high-fidelity, laboratory scale 

system in a simulated environment with a range of simulants
1 
and 

actual waste
2
. Supporting information includes results from the 

laboratory scale testing, analysis of the differences between the 

laboratory and eventual operating system/environment, and analysis 

of what the experimental results mean for the eventual operating 

system/environment. The major difference between TRL 4 and 5 is 

the increase in the fidelity of the system and environment to the actual 

application. The system tested is almost prototypical. 
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Relative Level 

of Technology 

Development 

Technology 

Readiness 

Level 

TRL 

Definition 
Description 

Technology 

Development 

TRL 4  Component 

and/or system 

validation in 

laboratory 

environment  

The basic technological components are integrated to establish that the 

pieces will work together. This is relatively "low fidelity" compared 

with the eventual system. Examples include integration of ad hoc 

hardware in a laboratory and testing with a range of simulants and 

small scale tests on actual waste
2
. Supporting information includes the 

results of the integrated experiments and estimates of how the 

experimental components and experimental test results differ from the 

expected system performance goals. TRL 4-6 represent the bridge 

from scientific research to engineering. TRL 4 is the first step in 

determining whether the individual components will work together as 

a system. The laboratory system will probably be a mix of on hand 

equipment and a few special purpose components that may require 

special handling, calibration, or alignment to get them to function. 

Research to 

Prove 

Feasibility  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TRL 3  Analytical and 

experimental 

critical 

function 

and/or 

characteristic 

proof of 

concept  

Active research and development (R&D) is initiated. This includes 

analytical studies and laboratory-scale studies to physically validate 

the analytical predictions of separate elements of the technology. 

Examples include components that are not yet integrated or 

representative tested with simulants.
1 
Supporting information includes 

results of laboratory tests performed to measure parameters of interest 

and comparison to analytical predictions for critical subsystems. At 

TRL 3 the work has moved beyond the paper phase to experimental 

work that verifies that the concept works as expected on simulants. 

Components of the technology are validated, but there is no attempt to 

integrate the components into a complete system. Modeling and 

simulation may be used to complement physical experiments. 

TRL 2  Technology 

concept and/or 

application 

formulated  

Once basic principles are observed, practical applications can be 

invented. Applications are speculative, and there may be no proof or 

detailed analysis to support the assumptions. Examples are still 

limited to analytic studies. 

Supporting information includes publications or other references that 

outline the application being considered and that provide analysis to 

support the concept. The step up from TRL 1 to TRL 2 moves the 

ideas from pure to applied research. Most of the work is analytical or 

paper studies with the emphasis on understanding the science better. 

Experimental work is designed to corroborate the basic scientific 

observations made during TRL 1 work. 

Basic 

Technology 

Research  

TRL 1  Basic 

principles 

observed and 

reported  

This is the lowest level of technology readiness. Scientific research 

begins to be translated into applied R&D. Examples might include 

paper studies of a technology’s basic properties or experimental work 

that consists mainly of observations of the physical world. Supporting 

Information includes published research or other references that 

identify the principles that underlie the technology. 

1 Simulants should match relevant chemical and physical properties. 
2 Testing with as wide a range of actual waste as practicable and consistent with waste availability, safety, ALARA, cost and project risk is highly 

desirable. 
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Figure 2. Schematic of DOE/EM Technology Readiness Levels 

 

Table 2. DOE/EM TRL Scale, fidelity and Environment Definitions 
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Table 3. DOE/EM TRL Testing Requirements 

 

* Note: See Tables 5 & 6 for definitions of the TRL testing descriptive terms used in the table. 

2.1 Relationship of TRAs and TMPs to the DOE Critical Decision Process 

Technology development should be the responsibility of the program/project, as it is applicable 

and appropriate.  A TRA provides management an independent assessment of the 

program/project’s progress in its technology development activities in support of a project. 

The TRA process can be employed in a variety of situations requiring the determination of the 

state of technology development.  In the realm of project management, TRAs and the resulting 

TMPs can be used as a project management tool to reduce the technical and cost risks associated 

with the introduction of new technologies.  The TRA process can serve as one of the tools 

employed in helping to make effective Critical Decisions, as required by DOE O 413.3B.  DOE 

O 413.3B (Appendix C, page C-27) requires for Major System Projects where new critical 

technologies are being deployed that a TRA shall be conducted and the associated TMP 

developed prior to CD-2.  On those projects where a significant critical technology element 

modification occurs subsequent to CD-2, another TRA should be conducted prior to CD-3.  For 

other projects the implementation of TRAs may be a discretionary decision of the Acquisition 

Executive or the DOE Program, but the associated risks may need to be identified and captured 

per Appendix F of DOE-STD-1189-2008, as applicable and appropriate.  See also DOE G 413.3-

7A, Risk Management Guide, dated January 2011, for additional information on risk 

management. 

The five CDs are major milestones approved by the Secretarial Acquisition Executive or 

Acquisition Executive that establish the Mission Need, the recommended alternative, the 

Acquisition Strategy, the Performance Baseline, and other essential elements required to ensure 

that the project meets applicable mission, design, security, and safety requirements. Each CD 
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marks an increase in commitment of resources by the Department and requires successful 

completion of the preceding phase or CD.  Collectively, the CDs affirm the following: 

• There is a need that cannot be met through other than material means [CD-0]; 

• The selected alternative and approach is the optimum solution [CD-1]; 

• The proposed scope, schedule and cost baseline is achievable and minimum key 

performance parameters (KPPs) that must be achieved at CD-4 [CD-2]; 

• The project is ready for implementation [CD-3]; and 

• The project is ready for turnover or transition to operations [CD-4]. 

The recommended guidance is to conduct TRAs during conceptual design and preliminary 

design processes; and at least 90 days prior to CD milestones.  The assessment process should 

follow the guidance in this document by applying the system engineering approach to assess 

proper integration of systems with new technologies into the project (system within systems 

rather than piecemeal review), to include testing and validation of all the critical technologies, 

including the safety functions in the relevant operational environment.  Deviations from the 

recommended approach may result in unquantifiable and unknown project risks.  Figure 3 shows 

how TRAs and other key reviews support each of the CDs. (There are numerous additional 

requirements for each CD. See Tables 2.1-4 of DOE O 413.3B and DOE-STD-1189-2008 for a 

complete listing.)  

 

 

Figure 3.  Suggested Technology Assessments  

and Review Requirements for Critical Decisions 
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Note: The technology reviews, the design reviews, and the Operational Readiness Reviews 

(ORR) are conducted in advance of the CD milestone to support the milestone 

decision.  The TRL values above (in parenthesis) at each CD point are 

recommended minimum values.  DOE programs should justify and document 

through risk management processes deviations from the recommended minimum 

TRLs at each CD based on their particular technology’s complexity and associated 

risks, as deemed applicable and appropriate. 

Graded Approach for TRAs: The recommended approach is that TRAs should be conducted in 

advance for each CD such that they feed the associated technology and safety risks into the 

overall project risk assessment for evaluating cost and schedule impacts.  The recommended 

integrating mechanism for such an approach could be through the IPR which evaluates the 

project overall technical and safety risks, among other things.  DOE programs should justify and 

document through risk management processes deviations from the recommended minimum 

TRLs at each CD in Figure 3 weighing their particular technology’s complexity and associated 

risks, as deemed applicable and appropriate.  Any discrepancy/gaps on the TRL findings from a 

TRA with the expectations at each CD should trigger a TMP to bring the TRL to par with the 

expectations for TRL at CD-2 (establishing project baseline) and CD-3 (start of construction).  If 

not so, the Acquisition Executive should be made aware of the resulting risks in a quantifiable 

form, to include safety implications.  Deviating from the recommended approach could result in 

project risks that are not identified and captured per Appendix F of DOE-STD-1189-2008. 

CD-0, Approve Mission Need: Identification of a mission-related need and translation of this 

gap into functional requirements for filling the need. The mission need is independent of a 

particular solution and should not be defined by equipment, facility, technological solution, or 

physical end item. The focus for technology development assessments, at this stage, should be on 

a clear statement of the requirements of the input and the desired output of the process, to include 

the safety strategy input, as applicable and appropriate.  A Technology Requirements Review 

would assess the adequacy of requirements definition and characterization information and 

determine any additional work necessary, to include an assessment of technology unknowns that 

need to be further evaluated. If additional work is necessary to adequately define technical scope 

of the project, a plan should be developed detailing its scope and schedule. 

CD-1, Alternative Selection and Cost Range: Identification of the preferred technological 

alternative, preparation of a conceptual design, and development of initial cost estimates. A TRA 

should be performed during conceptual design, to support the CD-1 approval process and a TMP 

prepared, as applicable and appropriate. Any TMPs should be linked to the project risk 

assessment process as a whole.  Prior to CD-1 approval, it is recommended that all Critical 

Technology Elements (CTEs) of the design should have reached at least TRL 4 and a TMP 

should have been prepared, or revised, for all CTEs that are not assessed to have reached the 

appropriate recommended level for CD-2, as applicable and appropriate. 

Prior to CD-1 approval, the Program Secretarial Officer must conduct an IPR as required in DOE 

O 413.3B: “For Hazard Category 1, 2, and 3 nuclear facilities, conduct an IPR to ensure early 

integration of safety into the design process.” The review must ensure safety documentation is 

complete, accurate, and reliable for entry in the next phase of the project (Reference: DOE-STD-

1189-2008). The IPR should include within its scope a TRA, as applicable and appropriate. If a 
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safety system requires technology development, then it must be identified early or the objective 

of credible technical scope, schedule, and cost baseline cannot be successfully achieved (note: 

the activity is not optional, but the means to achieve the activity is optional). 

CD-2, Performance Baseline: Completion of preliminary design, and development of a 

performance baseline that contains a detailed scope, schedule, and cost estimate, and KPPs that 

must be achieved at CD-4. The process of technology development, in accordance with the 

program/project’s technology development plans and any TMPs issued as a result of a prior 

TRA, should ensure that all CTEs have reached at least TRL 6, which indicates that the 

technology is ready for insertion into detailed design, as applicable and appropriate.  A TRA 

should be performed at least 90 days prior to reaching CD-2 to independently assure that the 

CTEs have in fact reached TRL 6 or the supportable recommended program/project’s target level 

for CD-2, as applicable and appropriate. Projects are encouraged to achieve TRL 7 prior to CD-3 

as a recognized best practice, but in no instance it is recommended that CD-2 be approved with a 

TRL less than 6.  In either case, the residual risks should be accounted in the Risk Management 

Plan, recorded in the risk register and assigned the proper contingency in the project baseline 

(see DOE G 413.3-7A). 

Prior to CD-2 approval (refer to DOE O 413.3B), the PSO must conduct a TRA and develop a 

TMP for major system projects where new critical technologies are being developed, as 

appropriate. 

CD-3, Start of Construction: Completion of essentially all design and engineering and 

beginning of construction, implementation, procurement, or fabrication. A TRA is recommended 

if there is a significant CTE modification subsequent to CD-2 as detailed design work 

progressed.  If substantial modification to a CTE occurs, the recommended TRA should be 

performed and a TMP should be prepared or updated to ensure that the modified CTE will attain 

TRL 6, prior to its insertion into the detailed design and baseline, as applicable and appropriate.  

Prior to the start of operations, start-up testing and operational readiness reviews should ensure 

that the CTEs have advanced to the target maturity level at CD-4 (TRL 6 toward TRL 9), as 

applicable and appropriate. 

Prior to CD-3 approval (refer to DOE O 413.3B), the PSO must conduct a TRA for major system 

projects where a significant critical technology element modification occurs subsequent to CD-2. 

CD-4, Start of Operations or Project Completion: Readiness to operate and/or maintain the 

system, facility, or capability.  Successful completion of all facility testing and entry into 

operations corresponds to attainment of TRL 9.  Nuclear and other hazardous operations may 

have additional post CD-4 start-up requirements and qualifications that must be completed 

before full operations begin under mission conditions. 

2.2 Relationship of TRAs to Independent Project Reviews 

IPRs are one of the measures that can be taken to ensure the timely resolution of engineering, 

system integration, technology readiness assessments, design, quality assurance, operations, and 

maintenance and nuclear/non-nuclear safety issues.  It should also be emphasized that supporting 

program issues and their resolution should also be reviewed under the IPR since they could 
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overshadow the technology development or other elements of the project, and as such, present an 

element of uncertainty to the project.  The purpose of an IPR is to assist reducing technical risk 

and uncertainty which increases the probability of successful implementation of technical scope 

including new technologies. 

IPRs can include TRAs to provide an assessment of the maturity level of a new proposed 

technology prior to insertion into the project design and execution phases to reduce technical risk 

and uncertainty. 

The TRA should not be considered a risk assessment, but it should be viewed as a tool for 

assessing program risk and the adequacy of technology maturation planning by the 

program/project.  The TRA scores the current readiness level of selected system elements (i.e., 

CTEs), using defined TRLs (see section 4.0).  The TRA highlights critical technologies and other 

potential technology risk areas that may need the program manager/Federal Project Director 

attention.  If the system does not meet pre-defined TRL scores, then a CTE TMP should be 

required.  As discussed in section 5.0, this TMP explains in detail how the target TRL (the CTEs 

maturity) will be advanced prior to the next milestone Critical Decision and it allows the 

program/project to properly reflect the CTEs risk within the project’s baseline.  

3.0 Model for Identifying Critical Technology Elements (CTEs) 

The following definition of a CTE was adopted from the 2003 DoD, Technology Readiness 

Assessment Deskbook, updated July 2009: 

A technology element is “critical” if the system being acquired depends on this technology 

element to meet operational requirements (with acceptable development cost and schedule and 

with acceptable production and operation costs) and if the technology element or its application 

is either new or novel, or in an area that poses major technological risk during design or 

demonstration.  Said another way, an element that is new or novel or being used in a new or 

novel way is critical if it is necessary to achieve the successful development of a system, its 

acquisition, or its operational utility. 

Disciplined identification of CTEs is important to a program.  The management 

process/procedure for CTE identification is as important as the technical task because it adds to 

the credibility of the resulting CTE list.  If a CTE is overlooked and not brought by the 

program/project to the requisite maturity level for later project insertion at the start of System 

Design and Development, the system performance, program schedule, and cost could be 

jeopardized.  On the other hand, if an overly conservative approach is taken and a plethora of 

technologies are categorized as critical, energy and resources are likely to be diverted from the 

few technologies that deserve an intense maturation effort. 

The Defense Acquisition Guidebook, updated July 2011, specifically recommends the use of the 

Work Breakdown Structure (WBS) for a project to initially assist in identifying the CTEs (see 

Figure 4 for a sample DOE project WBS).  The WBS has several beneficial attributes for this 

purpose: 

• It is readily available when system engineering practices are used. 
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• It evolves with the system concept and design. 

• It is composed of all products that constitute a system and, thus, is an apt means to 

identify all the technologies used by the system. 

• It relates to the functional architecture and, therefore, to the environment in which the 

system is intended to be employed. 

• It reflects the system design/architecture and the environment and performance envelope 

for each product in the system. 

 

 

Figure 4. Sample DOE Project Work Breakdown Structure 
 

Some programs within DOE (such as EM) have found that a WBS is not readily usable for CTE 

identification, and system flow diagrams (for example in waste processing technologies) were a 

more helpful tool for identifying CTEs (see Figure 4a).  DOE programs elements should develop 

their own guidance on how to best approach the identification of CTEs for their technologies. 
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Figure 4a.  DOE/EM Example of a Flow Diagram to Assist in Identifying CTEs 

From a management process/procedure perspective, CTE identification should be a two-step 

process.  In the first step, the CTE definition is applied across the system’s WBS or flow diagram 

to identify critical technology candidates.  This process should be thorough, disciplined, and 

conservative.  Any questionable technology should be identified as a candidate CTE.  For these 

questionable technologies, the information required to resolve their status should be documented. 

The program manager, the program office technical staff and the system contractors – the people 

best informed about the system – should lead the first step.  In any case, they should be able to 

defend the logic of the method/process used for identifying the CTEs. 

The second step consists of resolving, where possible, the status of technologies in question by 

filling the information gaps noted in the first step.  An independent panel of technical experts 

convened by the sponsoring program office should conduct the second step. 

All individuals involved in these steps should be familiar with: 

 CTE identification in the context of a TRA and its importance to the technical and 

programmatic success of the program. 

 The concept of the WBS (or systems architecture) or flow diagram as a complete 

description of the products/things that comprise a system. 
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 The distinction between hardware, software, and manufacturing technologies and the 

metrics that evaluate their maturity (as described in Table 1 and section 4.0). 

 The affordability and production criteria for CTEs. 

 The role that “environment” has in identifying CTEs. 

CTE Determination Criteria 

The technical task in the second step involves the use of a series of questions to test whether the 

CTE definition applies.  The series of questions are divided in two sets of criteria: 

(1)  Criticality to program criteria, and 

(2)  New or novel criteria. 

Appendix E presents a sample template for the series of questions suggested for determining 

whether a technology element is a CTE.  It is advisable that this template be completed for each 

candidate CTE so that a formal record of the CTE determination can be maintained by the 

project.   

For a technology to be critical, the answer to one of the following questions should be “yes”: 

Criticality to Program Criteria 

 Does the technology directly impact a functional requirement of the process or facility? 

 Do the limitations in the understanding of the technology result in a potential schedule 

risk; i.e., the technology may not be ready for insertion when required? 

 Do limitations in the understanding of the technology result in a potential cost risk; i.e., 

the technology may cause significant cost overruns? 

 Do limitations in the understanding of the technology impact the safety of the design? 

 Are there uncertainties in the definition of the end state requirements for this technology? 

In addition, the answer to one of the following questions should also be “yes”: 

New or Novel Criteria 

 Is the technology new or novel? 

 Is the technology modified? 

 Have the potential hazards of the technology been assessed? 

 Has the technology been repackaged so that a new relevant environment is realized? 
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 Is the technology expected to operate in an environment and/or achieve a performance 

beyond its original design intention or demonstrated capability? 

The environment in which the system will operate plays a significant role in answering these last 

four questions.  Generally, the requirement statement for the system will provide some 

description of the environment in which the system is expected/required to operate.  This can be 

called the external or imposed environment.  It may be natural or man-made, friendly or hostile 

(e.g., weather, terrain and hostile jamming, terrorism, and so forth).  Another environment – the 

one generally more important for identifying and evaluating CTEs – can be called internal or 

realized environment.  It is derived from the performance required of each design item (product, 

subsystem, component, WBS element).  The design analysis should include the required or 

expected performance envelope and conditions for each WBS or flow diagram technology 

element. 

A complete definition of the operational environment for the system and its components is 

necessary to determine that the planned environment is identical to prior applications where this 

technology has been successfully used.  Deviations between the planned environment and the 

environment of prior applications results in the need to qualify (mature) the planned use of the 

technology by the program/project. 

People with the requisite technical knowledge and the independence needed to make a good 

judgment should guide the actual set of questions asked for each CTE candidate.  The program 

manager and the suppliers should present clear, convincing, and succinctly summarized data that 

show what is known/not known about the environment and should explain the similarities and 

dissimilarities between the expected/demonstrated environments. 

4.0 Model for Technology Readiness Level Assessments 

Determination of a TRL should be conducted by the program/project as part of normal project 

planning and development early in the project, and assessed by a TRA team of independent 

project experts prior to key critical decisions.  Both the project and the TRA team can use the 

following process: 

TRL is a measure used by some United States government agencies (sometimes as a direct result 

of Congressional direction) and many of world’s major companies (and agencies) to assess the 

maturity of evolving technologies (materials, components, devices, etc.) prior to incorporating 

that technology into a system or subsystem.  Generally speaking, when a new technology is first 

invented or conceptualized, it is not suitable for immediate application.  Instead, new 

technologies are usually subjected to experimentation, refinement, and increasingly realistic 

testing.  Once the technology is sufficiently proven or matured, it can be incorporated into a 

system/subsystem.  TRL at its most basic definition describes the maturity of a given technology 

relative to its development cycle. 

Technology maturity is a measure of the degree to which proposed CTEs meet program 

objectives and can be related to program risk.  A TRA examines program concepts, technology 

requirements, and demonstrated technology capabilities including the safety function, in order to 

determine technological maturity.  Table 4 provides a summary view of the technology 
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maturation process model adopted from NASA and DoD, and somewhat modified by DOE-EM, 

which could be tailored for use by other DOE programs.  This DOE-wide model has the 

following attributes: it includes (a) “basic” research in new technologies and concepts (targeting 

identified goals, but not necessarily specific systems), (b) focused technology development 

addressing specific technologies for one or more potential identified applications, (c) technology 

development and demonstration for each specific application before the beginning of full system 

development of that application, (d) early identification of all potential hazards from the 

technology and the testing of the safety functions in the relevant environment, (e) system 

development (through first unit fabrication), and (f) system “launch” and operations. 

Hazard Analysis/Safety: Design and performance requirements for CTEs should address hazards 

early to ensure safety is “designed in” early instead of “added on” later with increased cost and 

decreased effectiveness.  Analysis of hazards results in the identification of potential accident 

scenarios and the determination of how to prevent or mitigate accidents.  Safety Structures, 

Systems and Components (SSCs) are identified and incorporated into the design to prevent or 

mitigate the consequences of hazards to the facility worker, the collocated worker and the public.  

These SSCs are classified as safety class, safety significant or defense in depth as required by 

their safety function.  Testing and validation of safety functions in the relevant environment for 

the CTEs is part of the TRA, as applicable and appropriate.  (Reference: DOE O 420.1B and 

DOE O 413.3B] 
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Table 4. DOE Technology Readiness Level Scale 

  



DOE G 413.3-4A 23 

9-15-11  

 

 

D
O

E
 G

 4
1
3
.3

-4
 

2
3
 

D
R

A
F

T
 X

X
-X

X
-0

9
 

 

  

The TRL scale used in Table 4 requires that testing of a prototypical design in a relevant 

environment be completed prior to incorporation of the technology into the final design of the 

facility.  All technology readiness levels should include compliance with DOE-STD-1189-2008 

and DOE O 413.3B to include worker and public safety considerations early in the design 

process. 

The testing performed on the CTEs to demonstrate its operational capability and performance is 

compared to the TRLs in Table 5 (DOE/EM application).  The TRL definitions provide a 

convenient means to understand further the relationship between the scale of testing, fidelity of 

testing system, and testing environment and the TRL.  This scale requires that for a TRL 6 

testing should be completed at an engineering or pilot scale, with a testing system fidelity that is 

similar to the actual application.  Table 6 provides additional definitions of the TRL descriptive 

terms often used by DoD in the testing recommendations for TRLs for some of their 

technologies. 

Table 5. DOE/EM Relationship of Testing Recommendations to the TRL 
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Table 6. Additional Definitions of TRL Descriptive Terms  
(Source: Defense Acquisition Guidebook) 

 

The primary purpose of using the above Technology Readiness Level definitions (Levels 1 

through 9) is to help management in making decisions concerning the development and 

maturation of technology to ensure it can perform its intended mission.  Advantages include:  

 Provides a common standard for systematically measuring and communicating the 

readiness of new technologies or new applications of existing technologies at a given 

point in time in the project life cycle. 
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 Provides a measure of risk as a management tool.  The gap between the maturity of the 

technology and the project requirements represents the risks or unknowns about the 

technology. 

 Assist in making decisions concerning technology funding. 

 Assist in making decisions concerning transition of technology. 

 Assist in selecting the best technology alternative. 

4.1 Supporting Documentation for the Technology Readiness Levels Assessments 

Table 7 lists typical generic documentation (not all inclusive and varies by technology 

application and program) that should be extracted or referenced to support a TRL assignment. 
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Table 7. Hardware TRL Definitions, Descriptions and Supporting Information  
(Source: Defense Acquisition Guidebook)
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Table 7. Hardware TRL Definitions, Descriptions and Supporting Information (continued) 
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4.2 CTEs Assessments for Maturity (Technology Readiness Level) 

The evaluation process should include the following steps for all CTEs (Reference: DoD 

Technology Readiness Assessment Deskbook, July 2009): 

 Describe the technology (subsystem, component, or technology).  Describe the function it 

performs and, if needed, how it relates to other parts of the system.  Provide a synopsis of 

development history and status.  This can include facts about related uses of the same or 

similar technology, numbers or hours of testing of breadboards, numbers of prototypes 

built and tested, relevance of the test conditions, and results achieved. 

 Describe the environment in which the technology has been demonstrated.  Provide a 

brief analysis of the similarities between the demonstrated environment and the intended 

operational environment. 

 Apply the criteria for TRLs and assign a readiness level to the technology.  State the 

readiness level (e.g., TRL 5) and the rationale for choosing this readiness level. 

 Provide references to papers, presentations, data, and facts that support the assessment.  

Includes data tables and graphs that illustrate that a key fact is appropriate. 

 If the CTEs are presented in categories (e.g., super-conducting magnets, detectors or 

sensors), the information specified in the previous bullets (e.g., describing the 

technology, describing the function it performs, and so forth) should be provided for each 

CTE within a category. 

 State the review team’s position concerning the maturity (technology readiness level) of 

the CTEs and whether this maturity is adequate for the system to enter the next stage of 

development.  If the position supports entering the next stage even though some CTEs are 

less mature than would ordinarily be expected, explain what circumstances or planned 

work justifies this position.  Include references to a separately submitted Technology 

Maturation Plan (see section 5.0) for each immature CTE. 

4.3 Technology Readiness Level Calculator 

The TRL Calculator is a tool developed by the US Air Force Research Laboratory for applying 

TRLs for technology development programs (Reference: Nolte, William L., et al., “Technology 

Readiness Level Calculator,” October 20, 2003, Air Force Research Laboratory (AFRL), 

presented at the NDIA System Engineering Conference).  In its present form, the calculator is a 

Microsoft Excel spreadsheet application that allows the user to answer a series of questions about 

a technology project.  Once the questions have been answered, the calculator displays the TRL 

achieved.  Because the same set of questions is answered each time the calculator is used, the 

calculator provides a standardized, repeatable process for evaluating the maturity of any 

hardware or software technology under development.  In this way, the TRL Calculator is one 

tool that can serve to answer the question of how one can measure TRLs for CTEs using a 

standardized method. 
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The present version of the calculator is limited to values of TRLs corresponding to TRL 6 or 

lower.  This is because, in the Air Force Research Laboratory, the stated objective of a 

technology development program is to mature the technology to TRL 6.  While it is certainly 

possible to mature a given technology beyond that level, there are no purely programmatic 

activities that take place within the laboratory beyond TRL 6.  Because the calculator was 

initially created for use in the laboratory, a TRL 6 was deemed sufficient.  Extending the TRL 

concept to a level corresponding to TRL 9 is the subject of future work by the original 

developers of the tool.  (A copy of the latest version of the US Air Force’s TRL Calculator can 

be obtained directly for William Nolte at the AFRL.) 

A modified version of the DoD TRL Calculator has been used extensively during the conduct of 

DOE-EM TRAs and is included in Appendix F as an example of a tailored version.  DOE 

programs should adapt/modify the suggested calculator to their particular technologies and 

processes.  The TRL Calculator herein is used in a two step process.  First, a set of top-level 

questions (Table F1 of Appendix F) is used to determine the anticipated TRL.  The anticipated 

TRL is determined from the question with the first “yes” answer.  Second, evaluation of the 

detailed questions (Tables F2 through F7 of Appendix F) is started one level below the 

anticipated TRL.  To attain a specific TRL, the CTE should receive a “yes” response to all 

questions at the TRL level from which the questions are found.  If it is determined from the 

detailed questions that the technology has not attained the maturity of the starting level, then the 

next levels down are evaluated in turn until all of the questions for a specific TRL are answered 

“yes”.  The TRL is defined by the level from which all questions are answered affirmatively.  

However, it is recognized that a negative response to one single question for the TRL under 

evaluation might not be indicative of the relative importance of the particular item to the success 

of the technology.  In this instance a graded approach could be appropriate during the evaluation 

and justified when assigning the highest TRL number achieved for the technology.  TRL 

calculators are expected to evolve over time based upon lessons learned from previous versions 

of calculators used by the programs. 

TRLs are documented within the TRA Report.  As a minimum, the TRL should be expressed 

numerically and described in text.  Additionally, the basis for the TRL determination should be 

clearly and concisely documented.  DOE/EM has found that completing the forms found in 

Appendix F for all CTEs serves to document the basis for the TRL decision. 

4.4 TRA Report 

The purpose of the TRA Report is to document the description of the process used to conduct the 

TRA and provide a comprehensive explanation of the assessed TRL for each CTE.  While the 

Appendix F forms document the answers to the questions, the basis for these answers is what the 

report should focus on.  The report should provide citation to and summary descriptions of the 

salient aspects of the reference documents which serve the basis for the answers documented in 

the forms. 

The TRA review team leader is responsible for coordinating the report preparation with detailed 

input from the review team members (see DOE G 413.3-9 for the protocol to conduct project 

reviews of which TRA reviews is one under the category of Technical IPRs; Appendix D is the 
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suggested template for a TRA Review Plan).  See Appendix G for the suggested format of the 

report.  As a minimum, completion of the TRA should provide: 

• A comprehensive review, using an established program/project Work Breakdown 

Structure or flow diagram as an outline, of the entire platform or system.  This review, 

using a conceptual or established baseline design configuration, identifies CTEs. 

• An objective scoring of the level of technology maturity for each CTE by subject matter 

experts. 

• Results should assist the Integrated Project Team in preparing maturation plans for 

achieving an acceptable maturity roadmap for CTEs prior to critical milestones decision 

dates. 

• A final report documenting the findings of the assessment review team. 

• Continuous improvement is an important part of an evolving TRA process and as such 

lessons learned that benefit future TRAs and/or technology development projects should 

be identified during the conduct of the TRA.  These lessons learned should be 

documented within the TRA Report or they may be documented in a separate document.  

In the case of a separate lessons learned document, the TRA report should be referenced 

within the document and the document should be filed with the TRA Report. 

A TRA team should plan to reference relevant portions of the project’s report in developing its 

own report. 

5.0 Technology Maturation Plan 

5.1 Process Overview 

The purpose of the TMP is to describe planned technology development and engineering 

activities to mature CTEs that did not receive at least TRL 6 or higher.  This threshold should be 

a DOE Program level option tailored to their specific technologies, as required and appropriate. 

TRL 6 is the recommended standard for advancing from the conceptual design phase to the 

design finalization phase due to the vast amount of industry, DoD and NASA experience that 

shows that unless a technology has been advanced to this level of maturity at the time of CD- 2 

(project baseline) approval, the potential for baseline performance deviations is so great and the 

later corrective actions so disruptive and costly to the project that proper project management 

control cannot be expected to be successful at bringing the project to completion within the 

originally approved technical, cost and schedule baselines.   DOE-EM has adopted a level 6 

during their most recent TRAs in their effort to reduce the probability of cost and schedule 

overruns due to immature CTEs. 

The program/project should be beginning the development of its TMP subsequent to the 

approval of the project’s mission need at CD-0.  As a result of conducting a TRA, the project 

may be required to revise its TMP in order to address and remedy TRL deficiencies noted in a 

TRA report.  TRA induced changes to TMPs can be likened to a corrective action plan in that the 
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changes to the TMP are prepared by the project and describes the additional or corrective actions 

for those CTEs that did not mature as the project had intended [because they did not received the 

desired TRL by the time the associated critical decision was reached (i.e., for example CD-1, 

TRL=4; CD-2, TRL=6)]. 

5.2 TMP Preparation 

The suggested major steps in preparing a TMP are summarized below (each DOE Program 

Office should develop its own protocol for concurrences and approvals of this documentation): 

• The Project Manager/Contractor prepares the draft TMP.  The suggested format and 

contents of the document are provided below and in Appendix H. 

• At CD-0 and thereafter as appropriate, the Project Manager for the project provides the 

draft report to the Federal Project Director and the DOE Program Office for review and 

approval.  To expedite the schedule, these reviews are often accomplished in parallel. 

• If the project is modifying a TMP in response to a TRA, after approval by the 

program/project, the TMP is provided to the TRA review team for review.  The review 

verifies (1) responsiveness to gaps identified in the draft TRA, (2) reasonableness of the 

proposed approach, and (3) reasonableness of the proposed schedule and costs associated 

with technology maturation requirements. 

Note: The Project Manager should have updated a TMP prior to the TRA review team visit, 

anticipating the necessary changes based on the project’s own internal program reviews of its 

technology maturation status. 

• As applicable, the Project Manager resolves the review comments, revises the TMP, and 

forwards the revised TMP to the Federal Project Director. 

• The Federal Project Director approves the final TMP. 

• The Federal Project Director incorporates the impact of changes in the project’s TMP 

into the project risk management plan. 

As described in Appendix H, the TMP revision should summarize any previous TIPRs, other 

technical assessments, and any previous TRAs that may have contributed to the need for the 

revision of the document.  This summary should include the TRLs for each CTE as documented 

in the latest TRA.  Previous technology development activities that brought the technology to its 

current state of readiness should be described.  Also, ongoing technology development should be 

included because progress and completion of this ongoing work will influence the interfaces and 

schedule for the TMP.  The TMP should describe the approach used in defining the additional 

required technology development activities that will be conducted.  Approaches may include 

evaluating incomplete criteria in the TRL calculator, risk assessments, and value engineering. 

In preparing the TMP for relatively mature technologies, TRA results should be evaluated using 

a risk evaluation and value engineering approach.  Figure 5 provides a diagram of the technology 

maturation planning process.  An identified technology readiness issue (or technology need) is 
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evaluated using the system engineering functions and requirement analysis.  Then, a first order of 

risk evaluation is conducted to determine whether the current path can be followed with 

negligible risk or if alternatives (current path with modifications or a new system) should be 

pursued.  A more detailed, second order risk evaluation is conducted to determine if the 

modifications or new system alternatives have sufficient payoff to be incorporated into the TMP. 

In describing the required technology development activities, specific maturation plans should be 

prepared for each CTE assessed at less than TRL 6 (threshold option for the DOE Program 

Office to decide).  The plan for each CTE should include: 

 Key Technology Addressed 

 Objective 

 Current State of the Art 

 Technology Development Approach 

 Scope 

 Schedule 

 Budget 

The high-level schedule and budget (including the total maturation costs) that incorporate the 

major technology development activities for each CTE should be provided.  Any major decision 

points such as proceeding with versus abandoning the current technology or selection of a 

backup technology should be included in the schedule.  More detailed schedules will be prepared 

for executing and managing the work. 

5.3 TMP Execution 

After the TMP is approved, the Contractor will prepare or modify detailed test plans to conduct 

the technology development activities described in the TMP.  These test plans will define the test 

objectives, relevant environment, the scale of the planned tests, and performance targets (or 

success criteria) for the tests.  Then, more detailed cost and schedule estimates will be prepared 

by the Contractor to support preparation of a Baseline Change Proposal (BCP), if required.  The 

BCPs will be approved in accordance with the approved Project Execution Plan or as directed by 

the DOE Program Office when outside the project scope. 

The Contractor may conduct the technology development in house or work with DOE to select a 

technology developer by open procurements to industry, identification of national laboratories 
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with appropriate expertise, etc.  Schedule status will be maintained by the contractor based on 

periodic updates from the technology development performer.  Any significant changes in scope 

and schedule will require formal change control by the contractor and the DOE organization 

providing the funding through the assigned DOE Contracting Officer. 

Technical reports will be written as major technology development tasks are completed.  A Final 

Technical Report will be prepared when all of the technology development tasks in the TMP 

have been completed as required by the TRL 6 criteria, or higher, as it may apply. 

Figure 5. Technology Maturation Planning Process 
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APPENDIX A: GLOSSARY 

1. Acquisition Executive.  The individual designated by the Secretary of Energy to 

integrate and unify the management system for a program portfolio of projects and 

implement prescribed policies and practices. 

2. Breadboard.  Integrated components that provide a representation of a system/subsystem 

and that can be used to determine concept feasibility and to develop technical data.  

Typically it is configured for laboratory use to demonstrate the technical principles of 

immediate interest. It may resemble the final system/subsystem in function only. 

3. Critical Technology Element (CTE).  A technology element is “critical” if the system 

being acquired depends on the technology element to meet operational requirements 

(with acceptable development, cost and schedule; and with acceptable production and 

operations costs) and if the technology element or its application is either new or novel. 

4. External Independent Review. A project review performed by personnel from OECM 

and augmented by individuals outside DOE, primarily to support validation of either the 

Performance Baseline (CD-2) or Construction/Execution Readiness (CD-3). OECM 

selects an appropriate group of subject matter experts in a contracted capacity to assist 

with these reviews. 

5. High Fidelity.  A representative of the component or system that addresses form, fit and 

function.  A high-fidelity laboratory environment would involve testing with equipment 

that can simulate and validate all system specification within a laboratory setting. 

6. Independent Cost Estimate.  A cost estimate, prepared by an organization independent 

of the project sponsor, using the same detailed technical and procurement information to 

make the project estimate. It is used to validate the project estimate to determine 

whether it is accurate and reasonable. 

7. Independent Cost Review.   An independent evaluation of a project’s cost estimate that 

examines its quality and accuracy, with emphasis on specific cost and technical risks. It 

involves the analysis of the existing estimate’s approach and assumptions. 

8. Independent Project Review.  A project management tool that serves to verify the 

project’s mission, organization, development, processes, technical requirements, 

baselines, progress and/or readiness to proceed to the next successive phase in DOE’s 

Acquisition Management System. 

9. Key Performance Parameter (KPP).  A vital characteristic, function, requirement or 

design basis, that if changed, would have a major impact on the facility or system 

performance, scope, schedule, cost and/or risk, or the ability of an interfacing project to 

meet its mission requirements. A parameter may be a performance, design, or interface 

requirement. Appropriate parameters are those that express performance in terms of 
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accuracy, capacity, throughput, quantity, processing rate, purity, reliability, 

sustainability, or others that define how well a system, facility or other project will 

perform. In aggregate, KPPs comprise the scope of the project. 

10. Low Fidelity.  A representative of the component or system that has limited ability to 

provide anything but first-order information about the end product.  Low fidelity 

assessments are used to provide trend analysis. 

11. Operational Environment.  Environment that addresses all the operational requirements 

and specifications required of the final system to include platform/packaging. 

12. Project Definition Rating Index.  This is a project management tool which is used for 

assessing how well the project scope is defined.  The tool uses a numeric assessment 

which rates a wide range of project elements to determine how well the project is 

defined. 

13. Relevant Environment.  Testing environment that simulates the key aspects of the 

operational environment; such as physical and chemical properties. 

14. Simulated Operational Environment.  Either (1) a real environment that can simulate all 

the operational requirements and specifications required of the final system or (2) a 

simulated environment that allows for testing of a virtual prototype.  Used in either case 

to determine whether a developmental system meets the operational requirements and 

specifications of the final system. 

15. Technical Independent Project Review.  An independent project review conducted prior 

to obtaining CD-2 for Hazard Category 1, 2, and 3 nuclear facilities. At a minimum, the 

focus of this review is to determine that the safety documentation is sufficiently 

conservative and bounding to be relied upon for the next phase of the project. 

16. Technology Maturation Plan.  A TMP details the steps necessary for developing 

technologies that are less mature than desired to the point where they are ready for 

project insertion. 

17. Technology Readiness Assessment.  An assessment of how far technology development 

has proceeded.  It provides a snapshot in time of the maturity of technologies and their 

readiness for insertion into the project design and execution schedule. 
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18. Technology Readiness Level.  A metric used for describing technology maturity. It is a 

measure used by many U.S. government agencies to assess maturity of evolving 

technologies (materials, components, devices, etc.) prior to incorporating that technology 

into a system or subsystem. 

19. Technology Readiness Level Calculator.  A tool developed by the U.S. Air Force 

Research Laboratory for applying TRLs to technology development programs. In its 

present stage of development, the calculator is a Microsoft Excel spreadsheet 

application that allows the user to answer a series of questions about a technology 

project.  Once the questions have been answered, the calculator displays the TRL 

achieved. 
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APPENDIX B: ACRONYMS 

AE  Acquisition Executive 

CD  Critical Decision 

CDR  Conceptual Design Report 

CFR  Code of Federal Regulations 

CO  Contracting Officer 

CY Calendar Year 

DoD  U.S. Department of Defense 

DOE  U.S. Department of Energy 

CTE Critical Technology Element 

EIR  External Independent Review 

EIS  Environmental Impact Statement 

EM  Environmental Management 

EPA  U.S. Environmental Protection Agency 

ESAAB  Energy Systems Acquisition Advisory Board 

EVMS Earned Value Management System 

FAR Federal Acquisition Regulations 

FONSI  Finding of No Significant Impact 

FPD Federal Project Director 

FY Fiscal Year 

GAO  Government Accountability Office 

GPRA  Government Performance and Results Act 

HA Hazard Assessment 

ICE  Independent Cost Estimate 

ICR Independent Cost Review 

IMS  Integrated Master Schedule 

IOC Initial Operating Capability 

IPR  Independent Project Review 

IPS  Integrated Project Schedule 

IPT  Integrated Project Team 

ICE Independent Cost Estimate 

IPR Independent Project Review 

ISM  Integration Safety Management 

ISMS  Integrated Safety Management System 
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ISO  International Standards Organization 

IT  Information Technology 

KPP Key Performance Parameter 

MNS Mission Need Statement 

MS  Major System Project 

NASA National Aeronautics and Space Administration 

NEPA  National Environmental Policy Act 

NNSA  National Nuclear Security Administration 

NQA-1  Nuclear Quality Assurance Standard – 1 (ANSI/ASME standard) 

NRC  National Research Council 

OBS  Organizational Breakdown Structure 

OECM  Office of Engineering and Construction Management 

OMB  Office of Management and Budget 

OPC  Other Project Costs 

ORR  Operational Readiness Review 

OSHA  Occupational Safety and Health Administration 

PARS Project Assessment and Reporting System 

PB Performance Baseline 

PBC  Performance-Based Contract 

PBS Performance Baseline Summary 

PDS  Project Data Sheet 

PED  Project Engineering and Design 

PEP  Project Execution Plan 

PM Program Manager 

PMB  Performance Measurement Baseline 

PPBES Planning, Programming, Budgeting and Execution System 

PSO Program Secretarial Office 

PMSO Project Management Support Office 

QA  Quality Assurance 

QAP  Quality Assurance Plan 

QAPP  Quality Assurance Program Plan 

QC Quality Control 

RAMI Reliability, Accessibility, Maintainability, Inspectability 

RCRA  Resource Conservation and Recovery Act 



DOE G 413.3-4A Appendix B 

9-15-11 B-3 (and B-4) 

 

 

RD Requirements Document 

RFP  Request for Proposal 

RLS Resource Loaded Schedule 

SAE  Secretarial Acquisition Executive 

TEC  Total Estimated Cost (Capital) 

TIPR Technical Independent Project Review 

TPC  Total Project Cost 

TRA Technology Readiness Assessment 

TMP Technology Maturation Plan 

TRL Technology Readiness Level 

VM Value Management 

WBS Work Breakdown Structure 

WA Work Authorization 
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APPENDIX D: TEMPLATE FOR A  

TECHNOLOGY READINESS ASSESSMENT (TRA) REVIEW PLAN 

1.0 INTRODUCTION 

Briefly state who requested the TRA, what organization is responsible for conducting the 

TRA, and what technology is to be assessed. State where the technology is being 

developed (i.e., facility, site). 

2.0 PURPOSE 

Briefly state the objective of the TRA. Specifically, state how the customer will use the 

results from the TRA. Additionally, state any other drivers for conduct of the TRA (e.g., 

Critical Decision milestone support, technology downselect support). 

3.0 TECHNOLOGY BACKGROUND 

Provide a general description of the technology and the project supported by the 

technology. The description should include details regarding the function that the 

technology accomplishes for the project and a brief summary of status of the technology 

development. Additionally, summarize the results of any previous TRAs conducted on the 

technology. 

4.0 TRA TEAM 

Include a table that lists the position, title, name and area of expertise of each TRA Team Member 

 Position  Title  Company  Name  Area of Expertise  

Team Leader  Person 1 Title  Person 1 company  Person 1 name  Person 1 expertise  

Team Member  Person 2 Title  Person 2 company  Person 2 name  Person 2 expertise  

Team Member  Person 3 Title  Person 3 company  Person 3 name  Person 3 expertise  

Team Member  Person 4 Title  Person 4 company  Person 4 name  Person 4 expertise  

 
5.0 TRA ESTIMATED SCHEDULE (conservative  Projected Durations which may vary by project 

complexity) 

Task 

Number 

Projected Duration Task Description 

1 6 weeks Establish TRA Team 

2 4 weeks Distribute critical documents to Team 

3 4 weeks Conduct onsite assessment activities 

4 4 weeks Draft TRA Report 

5 4 weeks Issue Final Report 

 

6.0 TRA ESTIMATED COST 

Provide an estimate of the total man-hours and associated cost for conduct of the TRA. 

Additionally, state the organization responsible for funding the TRA. 

7.0 DEFINITIONS 

8.0 REFERENCES 

Appendices 
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APPENDIX E: TEMPLATE FOR THE IDENTIFICATION OF  

CRITICAL TECHNOLOGY ELEMENTS (CTEs) 

A CTE is identified if there is at least one positive response for each set of criteria 

Set 1 - Criteria  Yes  No  

1. Does the technology directly impact a functional requirement of the process 

or facility? 

  

2. Do limitations in the understanding of the technology result in a potential 

schedule risk, i.e., the technology may not be ready for insertion when 

required? 

  

3. Do limitations in the understanding of the technology result in a potential 

cost risk; i.e., the technology may cause significant cost overruns? 

  

4. Do limitations in the understanding of the technology impact the safety of 

the design? 

  

5. Are there uncertainties in the definition of the end state requirements for this 

technology? 

  

 

Set 2 - Criteria  Yes  No  

1. Is the technology new or novel?   

2. Is the technology modified?   

3. Have the potential hazards of the technology been assessed?   

4. Has the technology been repackaged so a new relevant environment is 

realized? 

  

5. Is the technology expected to operate in an environment and/or achieve 

performance beyond its original design intention or demonstrated capability? 
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Appendix F: Template Examples for the TRL Assessment Calculator as Modified for 

DOE-EM 
 

Note: The process/mechanics to follow with the use of the calculator are found in the reference: Nolte, William 

L., et al., “Technology Readiness Level Calculator,” October 20, 2003, Air Force Research Laboratory 

(AFRL), presented at the NDIA System Engineering Conference.  Tables F-2 – F-7 were primarily based 

on an EM waste processing facility.  DOE programs should modify the tables to fit program needs and/or 

updated. 

Table F-1. Top Level Questions for Determining Anticipated TRL 

Top-Level Question Yes/No 

If Yes, Then 

Basis and Supporting 

Documentation 

TRL 9 

Has the actual equipment/process 

successfully operated in the full 

operational environment (hot operations)? 

  

TRL 8 

Has the actual equipment/process 

successfully operated in a limited 

operational environment (hot 

commissioning)? 

  

TRL 7 

Has the actual equipment/process 

successfully operated in the relevant 

operational environment (cold 

commissioning)? 

  

TRL 6 

Has prototypical engineering scale 

equipment/process testing been 

demonstrated in a relevant environment; 

to include testing of the safety function? 

  

TRL 5 

Has bench-scale equipment/process 

testing been demonstrated in a relevant 

environment? 

  

TRL 4 

Has laboratory-scale testing of similar 

equipment systems been completed in a 

simulated environment? 

  

TRL 3 

Has equipment and process analysis and 

proof of concept been demonstrated in a 

simulated environment? 

  

TRL 2 
Has an equipment and process concept 

been formulated? 

  

TRL 1 

Have the basic process technology 

process principles been observed and 

reported? 

  

Note: All TRLs should include compliance with DOE-STD-1189-2008.  Testing and validation 

of safety functions in the relevant environment for the critical technology element is part 

of the TRA to include worker and public safety considerations. 
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Table F-2. TRL 1 Questions for Critical Technical Element 

T/P/M Y/N Criteria Basis and Supporting Documentation 

T  1. “Back of envelope” 

environment. 

 

T  2. Physical laws and assumptions 

used in new technologies defined. 

 

T  3. Paper studies confirm basic 

principles. 

 

P  4. Initial scientific observations 

reported in journals/conference 

proceedings/technical reports. 

 

T  5. Basic scientific principles 

observed and understood. 

 

P  6. Know who cares about the 

technology, e.g., sponsor, funding 

source, safety and hazardous 

materials handling (DOE-STD-

1189-2008 compliance), etc. 

 

T  7. Research hypothesis formulated.  

T  8. Basic characterization data 

exists. 

 

P  9. Know who would perform 

research and where it would be 

done. 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table F-3. TRL 2 Questions for Critical Technical Elements 

T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

P  1.   Customer identified.  

T  2.   Potential system or components have been identified.  

T  3.   Paper studies show that application is feasible; to include 

compliance with DOE-STD-1189-2008. 

 

P  4.   Know what program the technology would support.  

T  5.   An apparent theoretical or empirical design solution 

identified. 

 

T  6.   Basic elements of technology have been identified.  

T  7.   Desktop environment (paper studies).  

T  8.   Components of technology have been partially 

characterized. 

 

T  9.   Performance predictions made for each element.  

P  10. Customer expresses interest in the application.  

T  11. Initial analysis shows what major functions need to be done.  

T  12. Modeling & Simulation only used to verify physical 

principles. 

 

P  13. System architecture defined in terms of major functions to 

be performed. 

 

T  14. Rigorous analytical studies confirm basic principles.  

P  15. Analytical studies reported in scientific journals/conference 

proceedings/technical reports. 

 

T  16. Individual parts of the technology work (No real attempt at 

integration). 

 

T  17. Know what output devices are available.  

P  18. Preliminary strategy to obtain TRL Level 6 developed (e.g., 

scope, schedule, cost); to include compliance with DOE-

STD-1189-2008. 

 

P  19. Know capabilities and limitations of researchers and 

research facilities. 

 

T  20. The scope and scale of the waste problem has been 

determined. 

 

T  21. Know what experiments are required (research approach).  

P  22. Qualitative idea of risk areas (cost, schedule, performance).  

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation  
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Table F-4. TRL 3 Questions for Critical Technical Elements 

T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

T  1.   Academic (basic science) environment.  

P  2.   Some key process and safety requirements 

are identified; to include compliance with 

DOE-STD-1189-2008. 

 

T  3.   Predictions of elements of technology 

capability validated by analytical studies. 

 

P  4.   The basic science has been validated at the 

laboratory scale. 

 

T  5.   Science known to extent that 

mathematical and/or computer models and 

simulations are possible. 

 

P  6.   Preliminary system performance 

characteristics and measures have been 

identified and estimated. 

 

T  7.   Predictions of elements of technology 

capability validated by Modeling and 

Simulation (M&S). 

 

M  8.   No system components, just basic 

laboratory research equipment to verify 

physical principles. 

 

T  9.   Laboratory experiments verify feasibility 

of application. 

 

T  10.  Predictions of elements of technology 

capability validated by laboratory 

experiments. 

 

P  11. Customer representative identified to 

work with development team. 

 

P  12. Customer participates in requirements 

generation. 

 

P  13. Requirements tracking system defined to 

manage requirements creep. 

 

T  14. Key process parameters/variables and 

associated hazards have begun to be 

identified; to include compliance with 

DOE-STD-1189-2008. 

 

M  15. Design techniques have been 

identified/developed. 

 

T  16. Paper studies indicate that system 

components ought to work together. 

 

P  17. Customer identifies technology need date.  

T  18. Performance metrics for the system are 

established (What must it do). 

 

P  19. Scaling studies have been started.  

M  20. Current manufacturability concepts 

assessed. 
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T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

M  21. Sources of key components for laboratory 

testing identified. 

 

T  22. Scientific feasibility fully demonstrated.  

T  23. Analysis of present state of the art shows 

that technology fills a need. 
 

P  24. Risk areas identified in general terms.  

P  25. Risk mitigation strategies identified.  

P  26. Rudimentary best value analysis 

performed for operations. 
 

T  27. Key physical and chemical properties 

have been characterized for a number of 

waste samples. 

 

T  28. A simulant has been developed that 

approximates key waste properties. 
 

T  29. Laboratory scale tests on a simulant have 

been completed. 
 

T  30. Specific waste(s) and waste site(s) has 

(have) been defined. 
 

T  31. The individual system components have 

been tested at the laboratory scale. 
 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table F-5. TRL 4 Questions for Critical Technical Elements 

T/P/M Y/N Criteria 

Basis and Supporting 

Documentation 

T  1.   Key process variables/parameters been fully 

identified and preliminary hazard evaluations have 

been completed and documented to include 

compliance with DOE-STD-1189-2008. 

 

M  2.   Laboratory components tested are surrogates for 

system components. 

 

T  3.   Individual components tested in laboratory/ or by 

supplier. 

 

T  4.   Subsystems composed of multiple components 

tested at lab scale using simulants. 

 

T  5.   Modeling & Simulation used to simulate some 

components and interfaces between components. 

 

P  6.   Overall system requirements for end user's 

application are known. 

 

T  7.   Overall system requirements for end user's 

application are documented. 

 

P  8.   System performance metrics measuring 

requirements have been established. 

 

P  9.   Laboratory testing requirements derived from 

system requirements are established. 

 

M  10. Available components assembled into laboratory 

scale system. 

 

T  11. Laboratory experiments with available components 

show that they work together. 

 

T  12. Analysis completed to establish component 

compatibility (Do components work together). 

 

P  13. Science and Technology Demonstration exit criteria 

established (S&T targets understood, documented, 

and agreed to by sponsor). 

 

T  14. Technology demonstrates basic functionality in 

simulated environment; to include test and 

validation of safety functions. 

 

M  15. Scalable technology prototypes have been produced 

(Can components be made bigger than lab scale). 

 

P  16. The conceptual design has been documented 

(system description, process flow diagrams, general 
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T/P/M Y/N Criteria 

Basis and Supporting 

Documentation 

arrangement drawings, and material balance). 

M  17. Equipment scale-up relationships are 

understood/accounted for in technology 

development program. 

 

T  18. Controlled laboratory environment used in testing.  

P  19. Initial cost drivers identified.  

M  20. Integration studies have been started.  

P  21. Formal risk management program initiated.  

M  22. Key manufacturing processes for equipment 

systems identified. 

 

P  23. Scaling documents and designs of technology have 

been completed. 

 

M  24. Key manufacturing processes assessed in 

laboratory. 

 

P/T  25. Functional process description developed. 

(Systems/subsystems identified). 

 

T  26. Low fidelity technology “system” integration and 

engineering completed in a lab environment. 

 

M  27. Mitigation strategies identified to address 

manufacturability/ producibility shortfalls. 

 

T  28. Key physical and chemical properties have been 

characterized for a range of wastes. 

 

T  29. A limited number of simulants have been 

developed that approximate the range of waste 

properties. 

 

T  30. Laboratory-scale tests on a limited range of 

simulants and real waste have been completed. 

 

T  31. Process/parameter limits and safety control 

strategies are being explored. 

 

T  32. Test plan documents for prototypical lab- scale tests 

completed. 

 

P  33. Technology availability dates established.  

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table F-6. TRL 5 Questions for Critical Technical Elements 

T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

T  1.  The relationships between major 

system and sub-system parameters are 

understood on a laboratory scale. 

 

T  2.  Plant size components available for 

testing. 

 

T  3.   System interface requirements known 

(How would system be integrated into 

the plant?). 

 

P  4.   Preliminary design engineering 

begins. 

 

T  5.  Requirements for technology 

verification established; to include 

testing and validation of safety 

functions. 

 

T  6.  Interfaces between components/ 

subsystems in testing are realistic 

(bench top with realistic interfaces). 

 

M  7.  Prototypes of equipment system 

components have been created (know 

how to make equipment). 

 

M  8.  Tooling and machines demonstrated in 

lab for new manufacturing processes 

to make component. 

 

T  9.  High fidelity lab integration of system 

completed, ready for test in relevant 

environments; to include testing and 

validation of safety functions. 

 

M  10. Manufacturing techniques have been 

defined to the point where largest 

problems defined. 

 

T  11. Lab-scale, similar system tested with 

range of simulants. 

 

T  12. Fidelity of system mock-up improves 

from laboratory to bench-scale testing. 

 

M  13. Availability and reliability (RAMI) 

target levels identified. 

 

M  14. Some special purpose components 

combined with available laboratory 

components for testing. 

 

P  15. Three dimensional drawings and 

P&IDs for the prototypical 

engineering-scale test facility have 

been prepared. 

 

T  16. Laboratory environment for testing 

modified to approximate operational 

environment; to include testing and 
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T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

validation of safety functions. 

T  17. Component integration issues and 

requirements identified. 

 

P  18. Detailed design drawings have been 

completed to support specification of 

engineering-scale testing system. 

 

T  19. Requirements definition with 

performance thresholds and objectives 

established for final plant design. 

 

P  20. Preliminary technology feasibility 

engineering report completed; to 

include compliance with DOE-STD-

1189-2008. 

 

T  21. Integration of modules/functions 

demonstrated in a laboratory/bench-

scale environment. 

 

T  22. Formal control of all components to 

be used in final prototypical test 

system. 

 

P  23. Configuration management plan in 

place. 

 

T  24. The range of all relevant physical and 

chemical properties has been 

determined (to the extent possible). 

 

T  25. Simulants have been developed that 

cover the full range of waste 

properties. 

 

T  26. Testing has verified that the 

properties/performance of the 

simulants match the 

properties/performance of the actual 

wastes. 

 

T  27. Laboratory-scale tests on the full 

range of simulants using a prototypical 

system have been completed. 

 

T  28. Laboratory-scale tests on a limited 

range of real wastes using a 

prototypical system have been 

completed. 

 

T  29. Test results for simulants and real 

waste are consistent. 

 

T  30. Laboratory to engineering scale scale-

up issues are understood and resolved; 

to include testing and validation of 

safety functions. 
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T/P/M Y/N Criteria 
Basis and Supporting 

Documentation 

T  31. Limits for all process 

variables/parameters and safety 

controls are being refined. 

 

P  32. Test plan for prototypical lab-scale 

tests executed – results validate 

design; to include testing and 

validation of safety functions. 

 

P  33. Test plan documents for prototypical 

engineering-scale tests completed. 

 

P  34. Finalization of hazardous material 

forms and inventories, completion of 

process hazard analysis, and 

identification of system/components 

level safety controls at the appropriate 

preliminary design phase. 

 

P  35. Risk management plan documented; 

to include compliance with DOE-

STD-1189-2008. 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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Table F-7. TRL 6 Questions for Critical Technical Elements  

T/P/M  Y/N  Criteria  Basis and Supporting 

Documentation  

T  1.   The relationships between system and sub-system 

parameters are understood at engineering scale 

allowing process/design variations and tradeoffs 

to be evaluated. 

 

M  2.   Availability and reliability (RAMI) levels 

established. 

 

P  3.   Preliminary design drawings for final plant system 

are complete; to include compliance with DOE-

STD-1189-2008. 

 

T  4.   Operating environment for final system known.  

P  5.   Collection of actual maintainability, reliability, and 

supportability data has been started. 

 

P  6.   Performance Baseline (including total project cost, 

schedule, and scope) has been completed. 

 

T  7.   Operating limits for components determined (from 

design, safety and environmental compliance). 

 

P  8.   Operational requirements document available; to 

include compliance with DOE-STD-1189-2008. 

 

P  9.   Off-normal operating responses determined for 

engineering scale system. 

 

T  10. System technical interfaces defined.  

T  11. Component integration demonstrated at an 

engineering scale. 

 

P  12. Scaling issues that remain are identified and 

understood. Supporting analysis is complete. 

 

P  13. Analysis of project timing ensures technology will 

be available when required. 

 

P  14. Have established an interface control process.  

P  15. Acquisition program milestones established for 

start of final design (CD-2). 

 

M  16. Critical manufacturing processes prototyped.  

M  17. Most pre-production hardware is available to 

support fabrication of the system. 

 

T  18. Engineering feasibility fully demonstrated (e.g., 

would it work). 

 

M  19. Materials, process, design, and integration 

methods have been employed (e.g., can design be 

produced?). 
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T/P/M  Y/N  Criteria  Basis and Supporting 

Documentation  

P  20. Technology “system” design specification 

complete and ready for detailed design. 

 

M  21. Components are functionally compatible with 

operational system. 

 

T  22. Engineering-scale system is high-fidelity 

functional prototype of operational system. 

 

P  23. Formal configuration management program 

defined to control change process. 

 

M  24. Integration demonstrations have been completed 

(e.g. construction of testing system); to include 

testing and validation of safety functions. 

 

P  25. Final Technical Report on Technology completed; 

to include compliance with DOE-STD-1189-2008. 

 

P  26. Finalization of hazardous material forms and 

inventories; completion of process hazard 

analysis, identification of system/components 

level safety controls at the appropriate 

preliminary/final design phase. 

 

M  27. Process and tooling are mature to support 

fabrication of components/system  

 

T  28. Engineering-scale tests on the full range of 

simulants using a prototypical system have been 

completed. 

 

T  29. Engineering to full-scale scale-up issues are 

understood and resolved. 

 

T  30. Laboratory and engineering-scale experiments are 

consistent. 

 

T  31. Limits for all process variables/parameters and 

safety controls are defined. 

 

T  32. Plan for engineering-scale testing executed - 

results validate design. 

 

M  33. Production demonstrations are complete (at least 

one time). 

 

T-Technology, technical aspects; M-Manufacturing and quality; P-Programmatic, customer focus, documentation 
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APPENDIX G: TEMPLATE FOR A TRA REPORT 

REPORT CONTENT: 

EXECUTIVE SUMMARY 
Briefly state who requested the TRA, what organization was responsible for conducting the 

TRA, what technology was assessed? Provide a summary table of the CTEs and 

corresponding TRLs determined during the review. 

 

INTRODUCTION 

Technology Reviewed 
Provide a detailed description of the technology that was assessed. 

TRA Process 
Provide an overview of the approach used to conduct the TRA. Reference applicable 

planning documents. 

 

RESULTS  

Provide the following for each CTE assessed: 

• Function 
Describe the CTE and its function. 

• Relationship to Other Systems 
Describe how the CTE interfaces with other systems. 

• Development History and Status 
Summarize pertinent development activities that have occurred to date on the CTE. 

• Relevant Environment 
Describe relevant parameters inherent to the CTE or the function it performs. 

• Comparison of the Relevant Environment and the Demonstrated Environment 
Describe differences and similarities between the environment in which the CTE has 

been tested and the intended environment when fully operational. 

• Technology Readiness Level Determination 
State the TRL determined for the CTE and provide the basis justification for the TRL. 

• Estimated Cost/Schedule 
State the estimated cost and time requirements, with associate uncertainties, and 

programmatic risks associated with maturing each technology to the required 

readiness level. 

ATTACHMENTS 

Include the following planning documents: 

• TRA Plan 

• Supporting documentation for identification of CTEs 

• Completed tables: 
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o Top Level Questions for Determining Anticipated TRL (Appendix F, Table F-1) 

o TRL Questions for CTE (Appendix F, Tables F-2 through F-7) 

• List of support documentation for TRL determination 

• TRL Summary table 

• Lessons Learned 

• Team biographies 
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Appendix H: Template Guide for a Technology Maturation Plan 

(Note: The TMP is a high level summary document. It is not a collection of detailed test plans.) 

TABLE OF CONTENTS 

LIST OF TABLES 

LIST OF FIGURES 

ABBREVIATIONS AND ACRONYMS 

1.0 INTRODUCTION 

• Purpose of the Project 

Provide a brief summary of the project’s mission, status, technology(s) being 

deployed, etc. 

• Purpose of the TMP 

Describe the objectives and content of this TMP and relate it to the status of the 

project and any upcoming CDs. 

2.0 TECHNOLOGY ASSESSMENTS OF THE PROJECT 

• Summary of Previous TIPRs 

Summarize any previous TIPRs or other technical assessments that may have 

contributed to the need for a TRA and this TMP. 

• Summary of Previous TRA(s) 

Describe the results of previous TRAs with particular emphasis on the latest TRA that 

is driving this TMP. Include the definition of TRLs as used in the TRA. Discuss the 

CTEs that were determined for the project. 

• Technology Heritage 

Summarize the previous technology development activities that brought the 

technology to its current state of readiness. Include discussions of any full-scale plant 

deployments of the technology in similar applications. 

• Current Project Activities and Technology Maturation 

Describe ongoing technology development activities (if any) that were initiated prior 

to this TMP. Completion of these activities should define the starting point for this 

TMP. 

• Management of Technology Maturity 

Indicate the DOE and contractor organizations that will be responsible for managing 

the activities described in this TMP. Include a brief discussion of key roles and 

responsibilities. 

3.0 TECHNOLOGY MATURATION PLAN 

• Development of Technology Maturation Requirements 

Describe the approach used in defining the required technology development 

activities that will be conducted as described in this TMP. These could include 
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evaluating incomplete criteria in the TRL Calculator, risk assessments, and value 

engineering. 

• Life-Cycle Benefit 

Briefly discuss life-cycle benefits to the project that will result from successful 

completion of the TMP technology development activities. 

• Specific TMPs for each CTE will be described following the format below for each 

CTE that was defined in the latest TRA. 

− CTE A 

o Key Technology Addressed (Describe the function that the CTE carries out in 

the project.) 

o Objective (Succinctly state the objective of the CTE) 

o Current State of Art (Describe in one paragraph the current status of the CTE 

including the specific TRL assigned in the latest TRA.) 

o Technology Development Approach (In paragraph form, describe how the 

needed technology development work to reach TRL 6 will be performed. This 

could include the performing organization, location, simulant versus actual 

waste, etc.) 

o Scope (Provide a list of the key steps to be taken in performing the work. 

Include a table that gives milestones, performance targets, TRL achieved at 

milestones, and a rough order of magnitude cost of development.) 

− CTE B 

o Key Technology Addressed 

o Objective 

o Current State of Art 

o Technology Development Approach 

o Scope 

− CTE C (etc., as needed) 

4.0 TECHNOLOGY MATURITY SCHEDULE 

Provide and briefly discuss a high-level schedule of the major technology development 

activities for each CTE. Any major decision points such as proceeding with versus 

abandoning the current technology, selection of a back-up technology, etc. should be 

included. Detailed schedules should be given in test plans or used for status meetings 

during implementation.
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5.0 SUMMARY TECHNOLOGY MATURITY BUDGET 

Present the rough order of magnitude costs to reach TRL 6 for each major technology 

development activity for all CTEs in the project. Include the total technology maturation 

costs. 

6.0 REFERENCES 

Appendix A. Crosswalk of CTEs identified in previous independent reviews and 

assessments (if applicable)  

Appendix B. TRL Calculator as Modified by the DOE Program Office (if 

applicable)  

Table 1. TRLs Used in this Assessment (taken from DoD)  

Table 2, etc. Table(s) for each CTE, listing of test activities, planned completion 

date, performance targets, resulting TRL level as each increment of 

testing is completed, and rough order of magnitude costs.  

Table X. Technology Maturity Budget for Project  

Figure 1. Process Flow Diagram (for technology being assessed)  

Figure 2. Technology Maturity Schedule  

Figure 3. Project Execution Strategy Diagram 

 


